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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversight and inspection of main cable painting.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I arrived at the tower elevator at 0715 and met with Jeff Rickart. He said that the paint crew was preparing
to paint the DTM 3700 coat at the top of the north side span from CB 36N to CB 40N. He said that CCC
was planning to clean the Gravel Gray Noxyde overspray with compressed air. He told them that a solvent
wash and water wipe down was required and threatened an NCR if they didn't comply. He said that CCC
was balking at doing the complete wash, and did not know when they would be painting. I went to the
north side span and took environmental readings at 0750. Conditions were suitable for painting, and the
data logger readings in the CCC office conex indicated that sufficient temperature for coating over the
gravel gray Noxyde had been maintained.

At 0820, I arrived at the top of the south side span and inspected the work inside the containment. The
crew was doing a final cleaning of the cable surface in preparation of applying the Pegalink primer surface
from CB 36S to CB 40S. At 0910, I took environmental readings. The readings were suffice to allow
painting the Pegalink coat.

While I was in the containment, CCC complied with Jeff Rickart's requirements and performed a solvent
wash and wipe down of the cable with with water on the north side span. At 0830, the cleaning was
finished and the crew began mixing the paint. They applied the finish coat of DTM 3700 at 0900, finishing
at 0930. I was not informed that this operation was to start, and did not go to the north side span until
1335. By that time, the paint was too dry to get a WFT reading. At 1335, I took environmental readings
inside the containment at the top of the north main span.

At 1115, I met Jeff Rickart on the deck below the south side span where the paint pump was located. Jeff
Rickart said that CCC was preparing to paint the Pegalink primer coat along the south side span, and
expected it soon. At 1135, he said that no product had been brought over to the pump, so he didn't think
they would be painting until after lunch break. I left the bridge at 1140, and returned at 1235.

At 1235, Jeff Rickart informed me that CCC decided to pump paint from the pump at tower Elev. 145.
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They began mixing at 1130, and painting was conducted from 1145 to 1230. They used approximately 10
gallons of Pegalink, batch M28141.

At 1250, I went to the top of the south side span. Nick Reed's crew (Oscar Jimenez, Victor Ruiz, and
Carlos Salazar) were applying touch-up Pegalink from CB 30S to CB 40S. They continued touching up the
Pegalink coat, and cleaning overspray until they went off shift at 1630.
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